

ELEMENTARY SCHOOL REDISTRICTING
DRAFT PROJECT TIMELINE-MAJOR MILESTONES
August 2019

	School Year 2019-2020				School Year 2020-2021				School Year 2021-2022			
	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun
Decision-making Process Finalized <i>Separate committee to be formed or strictly an administrative recommendation to full School Committee?</i>	Sep											
Request for Proposals Developed for GIS & Demographic Consultants <i>Must be very specific and granular about expectations, level of services, meeting attendance/presentations.</i>		Oct										
Conduct Procurement Process <i>In accordance with state law MGL C.30B</i>		Nov										
Award Consultant Contract[s]		Dec										
Gather Required Data for Consultants <i>Requires Agreement on space parity/equity plans for all elementary schools in order to set maximum capacities.</i>			Jan-Feb									
Consultant Develops Preliminary Options Based Upon Guiding Principles and Data				Apr-Jun								
Engage the Community/Solicit Feedback				Apr-Jun		Oct-Dec						
Public Hearing[s]/Meetings on Options						Nov-Dec						
Committee or Superintendent Recommendation to School Committee						Dec						
Decision on the Plan/New Boundaries						Jan						
Communicate, Communicate, Communicate <i>School Committee updates/reports, Cable TV Show, Webpage Info, PTO Meetings, School Councils, Community Bulletins, School Journal</i>	Ongoing											
Open 2021-2022 Bus Registration								April 1st				
Devise New Bus Routes									Jul-Aug			
Open New Beal School									Late Aug			