



Project Update

February 28, 2018

Michelle Biscotti & Kathleen Keohane
Coordinators of Development & Volunteer Activities

Exciting Progress

- January 10 report
 - \$1,147,117 raised
 - \$652,883 still to go
- February 28 update
 - \$1,337,461 raised
 - \$462,539 still to go



How We've Done It

- \$100,000 gift from Shrewsbury Youth Soccer
- \$15,500 from Tailgate for Turf
 - Very successful night!
 - Sell out crowd (300 tickets)
 - Generous donations from local businesses to our raffle & silent auction tables
 - Many brick sales during & after the event
- \$1,287,236 direct donations
- \$50,225 in brick sales

We're Not Done Yet

- Fundraising continues
- Sponsorship opportunities are still available for local businesses
- Direct donations are still being accepted
- Brick sales will stay open until the end of March

Next Update

- We'll evaluate results at the end of March
- If we have the funds, we'll start work on the bid package
- If we do not have the funds, we'll keep at it
 - But the longer it takes, the less likely our chances are that we'll have the field & track in place for Fall 2018

www.turf4shrewsbury.org

